

# REINHARDT ASSOCIATES

architects • engineers • interior designers • planners



February 18, 2011

Garland Construction Corp.  
40 Old James Street  
Chicopee, MA 01020

ATTN: Mike Avis

Reference: Wahconah Regional High School  
Modernization Project

Dear Mike:

In response to your Change Order Request of 6/24/10 regarding T&M Fire Alarm Devices, the WBC/RAI determined the charge for the 120V connection should be deleted from this proposal because it is a part of a credit for shortening the electrical connection to the wheelchair lift as agreed to by Mark McNair of Griffin Electrical. Please revise and resubmit the proposal for inclusion in a Change Order.

Regarding Change Order Request dated 1/28/11 Additional Electrical Work, the charge to connect to the existing phone/paging system is a part of the Contract and the amount of \$873.00 should be deleted from the proposal. Please revise and resubmit the proposal for inclusion in a Change Order.

Change Order Request of 2/7/11 regarding Mezzanine Credit, WBC determined the credit offered is insufficient due to the division of work in erecting the structure has not been substantiated. The WBC believes the credit amount should be \$3,400.00.

WBC has not received a Change Order Request from Garland Construction for the T&M work for the additional horn/strobe devices requested by the Fire Chief and the additional protective cages for the fire alarm devices located in the Gym requested by WBC.

Sincerely,

My-Ron Hatchett, A.I.A.  
Project Manager

Cc: Jim Huebner, WBC Chair